COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2014

ESTI MATE SUMVARY 10: 23: 48
CONTI D C19229 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 19229- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0  DAYS TI ME ALLOW 100 WORK DAYS
|-76 SLAB REPLACENENT PERCENT TIME.  97.00 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO | MD761- 217
|-76 SLAB REPLACENENT
NAVE OF ROAD: 076A
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 06/ 2014 DATE TI ME STARTED 06/ 24/ 2013
14290 H LLTOP RD. DATE LET 05/ 16/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 31/ 2013 DATE TI ME STOPPED 07/ 02/ 2014
DATE CONTRACT EXECUTED 06/ 14/ 2013 DATE ACCEPTED 07/ 02/ 2014
LONGVONT CO 80504 DATE NOTI CE TO PROCEED 06/ 24/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,568, 365. 32 PARTI Cl PATI NG $ 1, 568, 365. 32 $ -50. 80
AWARD PRQIECT AMT: $  1,455,051. 72 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 568, 365. 32 -50. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 568, 365. 32 -50. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 21,825.78
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 568, 365. 32 21, 774. 98
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 568, 365. 32 21, 774. 98
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 21, 774. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19229-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0009 10: 23: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *C&rinding And Texturing Concrete Pavenent 16, 029. 000 16, 029. 000
SY 0. 000 0. 00
5. 60000 16, 029. 000 89, 762. 40
0010 202-00210 *Renmoval of Concrete Pavenent 14, 584. 000 14, 587. 000
SY -3.000 -78.00
26. 00000 14, 584. 000 379, 184. 00
0015 203-00100 Muck Excavation del eted fm 105 0. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0020 203-01550 Dozi ng del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0025 208- 00005 *Er osi on Log 40. 000 40. 000
LF 0. 000 0. 00
5. 75000 40. 000 230. 00
0030 208-00034 *Gavel Bag del eted fm 105 0. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0035 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval ) del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0045 208-00107 *Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
56. 00000 2.000 112. 00
0050 208-00205 Er osi on Control Supervisor 3. 000 3. 000
HOUR 0. 000 0. 00
75. 00000 3. 000 225. 00
0051 210-00815 Res Sign Panel MCR 36. 000 36. 000
EACH 0. 000 0. 00

91. 28000 36. 000 3, 286. 08



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19229-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0009 10: 23: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 304- 06007 Aggregate Base Course (Cl ass 6) 362. 400 362. 400
CY 0. 000 0. 00
36. 00000 362. 400 13, 046. 40
0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) deleted fm 105 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0061 412-14000 Sawi ng and Sealing Joints (Special) MR 672. 000 672. 000
LF 0. 000 0. 00
2.85000 672. 000 1,915. 20
0062 412- 14000 Sawi ng and Seal i ng Joints MCR 1, 415. 000 1, 415. 000
LF 0. 000 0. 00
1. 60000 1, 415. 000 2,264.00
0063 412- 15000 Routing and Seal ing Cracks MCR 1, 519. 000 1,519. 000
LF 0. 000 0. 00
4. 02000 1, 519. 000 6, 106. 38
0065 601-05016 *Concrete Cass P 3, 249. 600 3, 243. 000
cY 6. 600 1, 531. 20
232. 00000 3, 249. 600 753, 907. 20
0066 900- 00006 Added Item (Dol lar)/ Price Reduction Conc d P -981. 820 -981. 820
DOL 0. 000 0. 00
1. 00000 -981. 820 -981. 82
0070 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0075 627-00005 *Epoxy Pavenent Mar ki ng 692. 000 715. 000
GAL -23.000 -1,587.00
69. 00000 692. 000 47,748. 00
0080 627-00011 *Pavenent Marking Paint (Wt erborne) 46. 000 46. 000
GAL 0. 000 0. 00
35. 13000 46. 000 1, 615.98
0085 630- 00000 *Fl aggi ng 1, 461. 500 1, 461. 500
HOUR 0. 000 0. 00
41. 00000 1, 461. 500 59, 921. 50



CONTI D C19229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19229-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: I M761- 217 ESTI MATE NO 0009 10: 23: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0090 630- 00007 *Traffic Control Inspection 72.000 72.000
DAY 0. 000 0. 00
105. 00000 72.000 7, 560. 00
0095 630-00012 *Traffic Control Managenent 97. 000 97. 000
DAY 0. 000 0. 00
305. 00000 97. 000 29, 585. 00
0100 630-00015  *Uniformed Traffic Control Coordination del eted fm 105 0. 000 0. 000
HOUR 0. 000 0.00
11. 00000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0.00
55. 00000 2.000 110. 00
0110 630-80341  *Construction Traffic Sign (Panel Size A) 104. 000 104. 000
EACH 0. 000 0. 00
55. 00000 104. 000 5, 720. 00
0115 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 38. 000
EACH 0. 000 0.00
120. 00000 38. 000 4, 560. 00
0120 630-80343  *Construction Traffic Sign (Panel Size Q) 51. 000 51. 000
EACH 0. 000 0. 00
525. 00000 51. 000 26, 775. 00
0125 630-80344  *Construction Traffic Sign (Special) 938. 000 938. 000
SF 0. 000 0. 00
21. 00000 938. 000 19, 698. 00
0130 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0135 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 3. 000
Type
ype) EACH 0. 000 0. 00
105. 00000 3. 000 315. 00
0140 630-80360  *Drum Channel i zi ng Device 150. 000 150. 000
EACH 0. 000 0. 00
1. 00000 150. 000 150. 00



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19229-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0009 10: 23: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
del eted fm 105
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0150 630- 80367 *Portable Traffic Speed Monitor 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0155 630-80380 *Traffic Cone 36" H gh 50. 000 50. 000
EACH 0. 000 0. 00
10. 00000 50. 000 500. 00
0160 630- 80520 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0165 630-85041 *Mobi | e Attenuat or 182. 000 182. 000
DAY 0. 000 0. 00
105. 00000 182. 000 19, 110. 00
0170 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70021 F/ A On-The-Job Trai nee 640. 000 557. 000
HOUR 83. 000 83. 00
1. 00000 640. 000 640. 00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,538, 865.32 % -50.809% 1,538, 865.32



CONTI D: C19229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19229-BI D ESTI MATE RUN 08/ 06/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO. 0009 10: 23: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0205 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0210 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 29, 500. 00 $ 0.00$ 29, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

1,568, 365.32 %

-50.80% 1,568, 365.32



